Capital Investment Strategy Prepared for the Tolt River Corridor Planning Process
Proposed Implementation Schedule

6 Year CIP Medium Term Long Term3

PROJECT NAME 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

A. Tolt River Levee Repairs

B. Snoqualmie Trail Bridge to SR 203 Bridge Property Acquisition

C. San Souci Reach Improvements and Road Elevation (Phasel)

D. Tolt Natural Area Property Acquisitions

\ 2

Potential Project Implementation - Costs TBD

E. Holberg Levee Improvements Feasibility Study

F. Tolt River Levee Level of Service Analysis BEREEEREEEREEERE,T L]

G. Lower Frew Levee Setback Design (Phase 1) 1

Vv

H. Sediment Management in Leveed Reach Feasibility Study2 Potential Project Implementation - Costs TBD

Y

I. SR 203 Bridge Improvements Feasibility Study2 Potential Project Implementation - Costs TBD

J. San Souci Reach Improvements and Road Elevation (Phase 2) < < C

K. Rio Vista Property Acquisitions

Near Term Actions

L. Upper Frew Levee Setback Design (Phase 1)

M. Tolt River Road NE Road Improvements \ \ \ \ \ \ \ ‘C‘ ‘ <€ C
6 Year CIP Medium Term Long Term3
N. Lower Frew Levee Setback Construction (Phase 2) C C C

0. Acquisitions in Leveed Reach

\ 4

) Potential Project Implementation
P. NE Tolt Hill Road Elevation and Levee Setback Feasibility Study - Costs TBD

Medium Term
Actions

Q. Upper Frew Levee Setback Construction (Phase 2) C C C

R. Levee Setbacks

6 Year CIP Medium Term Long Term

S. Levee Setback or Improvements

Long
Term
Actions

T. Private Revetment Removal or Improvements

Note: This table only represents planning and construction phases of work. Each CIP projects will have an obligation for site establishment, maintenance, and up to 10 years of permit required monitoring
! Mid 2017 Budget Reallocation Request

% Implementation project concepts and costs are TBD based on outcome of feasibility studies

3 Projects will continue past the timeframe represented



